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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-10, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #87.2 described below. 

 
ISSUE: 
 
The Department requests approval of the following TCRP project application amendment. 

 
Project #87.2 – Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon 
Grove in San Diego County.  Amend application to: 
• Program an additional $3,610,000 in TCRP funds for Project Approval & Environmental 

Document (PA&ED). 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project will construct the ultimate two-lane freeway-to-freeway connectors from westbound 
Route 94 to northbound Route 125 and from southbound Route 125 to eastbound Route 94.  The 
project will also widen Route 125 providing additional lanes from Spring Street to Lemon Avenue, 
and provide auxiliary lanes from the connectors to the next interchange at Lemon Avenue.   
 
The additional $3,610,000 for PA&ED is needed to study impacts to the large number of residential, 
commercial, and resource rich areas that will be impacted by this project.  It is estimated that four 
years will be required to complete the needed environmental studies, complete the draft 
environmental document, circulate it for public comment, and gain final approval.  
 
This amendment also updates the total project estimate from $85,214,000 to $187,000,000.  The 
change is related to both increased construction costs and the need to escalate the estimate to account 
for later delivery schedule.  As work on the project has been suspended, the revised estimate is based 
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only on typical increases in commodity prices.  A more detailed estimate will be developed as the 
PA&ED phase progresses.  The remaining right of way costs and the entire construction phase will 
be funded with the recently approved extension of the TransNet transportation sales tax.  
 
A concurrent allocation of $3,610,000 is being requested under Reference 2.6e.(2). 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #87.2 as follows: 
 
Revises: 
 

 
 
 

 
 
 

R/W
Con 10/13

11/10

County District BREF TCRP

1,390 800

07/08
11/10

San Diego 11 87.2  $      5,800 
PA&ED
PS&E

Completion (FY)

Change
Proposed

3,610
5,800

Description:

Caltrans
Caltrans
Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove in San Diego County.  

Lead Agency:
Implementing:

TCRP - Committed
Existing 2,190 800 1,390

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 3,610 0 3,610
800 5,000 800 5,000   

TCRP - Proposed
Existing 57,029 57,029 27,700 25,629 3,700
Change (3,610) (3,610) 19,719 (25,629) 2,300
Proposed 53,419  53,419 47,419 0  6,000   
Local TransNet Measure (SANDAG) - Proposed
Existing 25,995 25,995 0 25,685 310
Change 101,786 101,786 11,781 90,315 (310)
Proposed 127,781  127,781 11,781 116,000 0    
Total
Existing 85,214 800 1,390    83,024 28,500 51,314 1,700 3,700   
Change 101,786 0 3,610    98,176 31,500 64,686 3,300 2,300   
Proposed 187,000 800 5,000    6,000   181,200 60,000 116,000 5,000

07/14
12/1707/14

07/11
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TCRP AMENDMENT TAA-07-10 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
TCRP #87.2 

 
Description: Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon 

Grove in San Diego County. 

 


